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BILLING CODE 6717-01-P
DEPARTMENT OF ENERGY
FEDERAL ENERGY REGULATORY COMMISSION

Texas Gas Transmission, LLC Docket No. CP19-480-000

NOTICE OF REQUEST FOR EXTENSION OF TIME

Take notice that on July 29, 2020, Texas Gas Transmission, LLC (Texas Gas)
requested that the Federal Energy Regulatory Commission (Commission) grant an
extension of time, until August 20, 2021, to plug and abandon an Injection/Withdrawal
(I/W) well located at its Leesville Storage Field (Project) authorized on August 19, 2019.
The Project would enable Texas Gas to plug and abandon I/W Well No. 5710, abandon
in-place its related well lateral line and side valve, and abandon by removal its associated
above-ground equipment at its Leesville Storage Field in Lawrence County, Indiana.

Texas Gas was initially required to complete all construction of the Project by
August 20, 2020. Texas Gas now requests a one-year extension of this deadline through
August 20, 2021. Texas Gas states that completion of the abandonment activities
associated with the Project was scheduled for April 2020. However, due to the COVID-
19 pandemic and the inability of contractor resources to safely travel and perform the
activities associated with the Project, Texas Gas was not able to complete the
abandonment activities. Accordingly, Texas Gas proposes a new construction schedule,
deferring the projected completion date for the Project until 2021.

This notice establishes a 15-calendar day intervention and comment period
deadline. Any person wishing to comment on Texas Gas’ request for an extension of
time may do so. No reply comments or answers will be considered. If you wish to obtain
legal status by becoming a party to the proceedings for this request, you should, on or
before the comment date stated below, file a motion to intervene in accordance with the
requirements of the Commission’s Rules of Practice and Procedure (18 CFR 385.214 or
385.211) and the Regulations under the Natural Gas Act (18 CFR 157.10).!

As a matter of practice, the Commission itself generally acts on requests for
extensions of time to complete construction for Natural Gas Act facilities when such
requests are contested before order issuance. For those extension requests that are

I Only motions to intervene from entities that were party to the underlying
proceeding will be accepted. Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at
P 39 (2020).



contested,? the Commission will aim to issue an order acting on the request within 45
days.3 The Commission will address all arguments relating to whether the applicant has
demonstrated there is good cause to grant the extension.* The Commission will not
consider arguments that re-litigate the issuance of the certificate order, including whether
the Commission properly found the project to be in the public convenience and necessity
and whether the Commission’s environmental analysis for the certificate complied with
the National Environmental Policy Act.> At the time a pipeline requests an extension of
time, orders on certificates of public convenience and necessity are final and the
Commission will not re-litigate their issuance.® The OEP Director, or his or her designee,
will act on all of those extension requests that are uncontested.

In addition to publishing the full text of this document in the Federal Register,
the Commission provides all interested persons an opportunity to view and/or print the
contents of this document via the Internet through the Commission’s Home Page
(http://www.ferc.gov) using the “eLibrary” link. Enter the docket number excluding the
last three digits in the docket number field to access the document. At this time, the
Commission has suspended access to Commission's Public Reference Room, due to the
proclamation declaring a National Emergency concerning the Novel Coronavirus Disease
(COVID-19), issued by the President on March 13, 2020. For assistance, contact FERC
at FERCOnlineSupport@ferc.gov or call toll-free, (886) 208-3676 or TYY, (202) 502-
8659.

The Commission strongly encourages electronic filings of comments in lieu of
paper using the “eFile” link at http://www.ferc.gov. In lieu of electronic filing, you
may submit a paper copy. Submissions sent via the U.S. Postal Service must be
addressed to: Kimberly D. Bose, Secretary, Federal Energy Regulatory Commission, 888
First Street NE, Room 1A, Washington, DC 20426. Submissions sent via any other
carrier must be addressed to: Kimberly D. Bose, Secretary, Federal Energy Regulatory

2 Contested proceedings are those where an intervenor disputes any material issue
of the filing. 18 CFR 385.2201(c)(1) (2019).

3 Algonquin Gas Transmission, LLC, 170 FERC 9 61,144, at P 40 (2020).

4Id. at P 40.

S Similarly, the Commission will not re-litigate the issuance of an NGA section 3
authorization, including whether a proposed project is not inconsistent with the public
interest and whether the Commission’s environmental analysis for the permit order

complied with NEPA.

¢ Algonquin Gas Transmission, LLC, 170 FERC ¥ 61,144, at P 40 (2020).



Commission, 12225 Wilkins Avenue, Rockville, Maryland 20852.
Comment Date: 5:00 pm Eastern Time on August 20, 2020.

DATED: August 5, 2020.

Kimberly D. Bose,

Secretary.”
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718 CFR 2.1 (2019).



